

Southwest Calgary Ring Road

Construction Advisory

July 15, 2019

Extension of SWCRR Construction Hours

Activities and Locations: In May 2019, KGL Constructors initiated 24-hour operations at a number of key project locations along the Southwest Calgary Ring Road. The addition of night shifts has helped offset the impacts of rainy weather, as well as prepare critical areas for upcoming traffic realignments.

KGL is now expanding the scope of 24-hour operations along the project corridor to include night shifts on structures and roadways at:

- Macleod Trail interchange
- The interchange near Highway 22X and 24 Street
- 90 Avenue near the west boundary of the Transportation Utility Corridor
- Highway 8 crossing the Elbow River

To minimize the impact of 24-hour operations on neighbouring residential areas, KGL has adopted a number of mitigation measures for night shifts:

- Low noise generators and light plants are used (or screened from communities)
- Standard back-up alarms have been replaced with less disruptive white noise devices
- Dust is monitored on an ongoing basis and mitigation measures are applied
- Site lighting is oriented away from residences wherever possible
- Work is shut down during adverse weather conditions

The extended project hours are expected to last until December 2019 to help maintain the SWCRR completion schedule. Other locations may be added to the 24-hour operations as required.

KGL previously started 24-hour operations on structures and roadways at:

- Glenmore Trail and 37 Street S.W
- Sarcee Trail interchange
- Anderson Road interchange
- 37 Street S.W. crossing Fish Creek

Scheduled Start Date: Week of July 15, 2019 (previous locations started in May 2019)

Scheduled Completion Date: December 2019

Hours of Work: 24 hours a day, seven days a week, until the completion date (weather dependent)